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HAND DELIVERY 
hlT. Brian Bo=, Compliance Manager 
Arizona Corporation Commission 
Utilities Division 
1200 West Washington Street 
Phoenix,,Arizona 85007 

Re: H20, Inc ; Docket No. W-02234A-004371; Decision No. 64062; Compliance Filing 
and Request for Extension of Time to Comply 

Dear Mr. Bozzo: 
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Your office recently inquired as to the status of certain Compliance Items, a copy 
of which is attached for your convenience. We have numbered the Compliance Items 
attached to that memo for easy reference. Items 1,2 and 3 pertain to Parcels 2 and 24 
which were granted to Diversified Water Company, not H20, Inc. 

We are not certain that the compliice descriptions match the requirements of the 
Decision, so we will respond to the remaining items on the attachment by referencing the 
requirements set forth in the Findings of Fact @ere- “FOP’) of the Decision. The 
fourth, sixth, and seventh item a l l  pertain to FOF 159 and are restated in FOF 161. 
Attached hereto as Exhibit A is the Approval of Construct (“AOC”) for the main 
extension to Combs School, which is the requirement of FOF 159. Exhibits B and C are 
the ATC’s for Pecan Creek South, Units 1 thru 6, and the produdon plant to serve Parcel 
15 per FOF 161. Attached as Exhibit D are the ATC’s and ADWR’s Certificates of 
Assured Water Supply (the TAWS”) for the Parks Subdivision, Units A, B, and D, and 
other evidence of development within Parcel 22. 

Item 5 is the requirement of FOF 158, the CAWS. The Developers of the Parcels 
are working diligently to obtain all entitlements for Section 13 and Parcels 14,16,17, and 
1R. As you are aware, the Certificates of Assured Water Supply (which are only required 
for residential subdivisions), can only be obtained when the lot densities for these parcels 
have been established by Pinal County. Exhibit E provides a summary of the status of 
the other Parcels. 
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These are substantial parcels requiring numerous agencies approvals to proceed. 
By definition, that takes time. Many of those approvals require that the parcel be within a 
Certificated aea. substantial progress on each Parcel, but all 
requirements have not yet been met. We believe these are all typical delays in obtaining 
the required entitlements for these major projects, which obviously delay the Company's 
ability to file the require compliance items. The Company is of the opinion that the 
requirements of the Decision for Parcels 15 and 22 have been met. Based on the above 
the Company hereby requests an extension in the filing date for the Approvals to 
Construct, the Approvals of Construction and the Certificates of Assured Water Supply 
for Parcels 14,16,17,18, aud Section 13 until December 3 1,2007. 

There has been 

If you have any questions, please do not hesitate to call. 

Richard s i ( L  L. Sallauist 

For the Firm 

Enclosure 

Cc: Docket control (15 copies without attachments) 
Don Scbnepf 
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